


Planned



Phase 2 Accomplishments

- Higher-Ed Connections: McNeese, NSU, LSU-E, SU-Shreveport, LSU HSC N.O at DPS, LSU HSC N.O. at University Medical Center, LITE and Learning Center at Rapides Parish
- LCTCS Connections: River Parishes Community College, SOWELA Technical Community College, and LTC's West Jefferson, Sidney Collier, Slidell, Baton Rouge, Folkes, Jumonville, Port Allen, Galliano, River Parishes, Franklin, Young Memorial, Acadian, C.B. Coreil, Evangeline, Gulf Area, Lafayette, Morgan Smith, Tech Area, Alexandria, Avoyelles, Huey P. Long, Lamar Salter, Morgan Smith, Oakdale, Shelby M. Jackson, Natchitoches, Northwest, Sabine Valley, Bastrop, Tallulah, and Margaret Surles.
- K12: Louisiana School for Math, Science and the Arts (LSMSA)
- Partners: LPB at New Orleans and Shreveport
- AT&T SURA Fiber Contract Signed
- 84 Commodity Internet Customers

Short-term Plans:

- Waiting on OTM to order Internet Peering in New Orleans
- LONI connection to LUMCOM ordered
- LONI connection to Grambling delivered but not configured
- LONI connection to Nicholls expect delivery by end of January
- LONI connection to Baton Rouge Community College delivered but not configured
- LONI connection to LPB at Lafayette expect delivery by end of January
- LONI connection to LPB at Monroe is being worked today
- LONI connection to LPB at Alexandria expect delivery by end of April
- LONI connection to DOTD at Monroe is being worked today


Long-term Plans:

- Permanent LONI bandwidth to ISB for Dell50T
- Connect LSU-A to LONI
- Connect SU-New Orleans to LONI
- Connect Nunez to LONI
- Convert LCTCS sites on T1's to Metro-Ethernet
- Fiber Peering with LEARN
- Fiber Peering ARE-ON

Issues:

- Unsigned AT&T Local Loop Dark Fiber AUP and CEA
- Missing local loop dark fiber routes especially at ULL, La Tech, McNeese, SLU and LSU

Planned



Today

